
TRIGG COUNTY PROJECT DEVELOPMENT BOARD 
 
Minutes of regular monthly meeting held on November 8, 2006 AT 4:30 P.M. at 
Trigg County Courthouse Annex, Main Street, Cadiz, Kentucky 42211 
 
Members present: 
Berlin Moore, Trigg County Judge Executive; Woody Woodall, Kentucky Bar 
Association Representative; Pam Perry, Circuit Court Clerk; Bill Cunningham, 
Circuit Judge; Kevin Stroud, Fiscal Court Representative and Dolores Smith AOC 
Representative.   
 
Others Present: 
Vance Mitchell, Project Manager, AOC; Dennis Arthur, Project Architect for 
CMW, inc.; Cindy Mitchell, Vyron Mitchell and Allen Reed, Cadiz Record; Alan 
Watts, WKDZ; Randy Clark, Sheriff; Deputy Sheriff, Dane Hughes; Doug Taylor, 
Magistrate Elect, District 1.  
 
The meeting was called to order by Chairman Berlin Moore.  Chairman Moore 
called for motion for approval of minutes of October 11, 2006 regular monthly 
meeting.  Motion by Woody Woodall to approve these minutes was seconded by 
Pam Perry.  By unanimous vote, the minutes were approved.    
 
Judge Moore advised the board that the AOC had sent a letter setting out the 
payment process for bills to be paid.  In the future, all requisitions for payment 
will be sent to Vance Mitchell who will get the approval of the budget director at 
the AOC and bring the bills to the next monthly board meeting for the board’s 
review and approval for payment.   Judge Moore advised the board that an 
employer’s ID number has been issued and will be kept on file for use in 
purchases for the project.  Judge Moore asked if Vance had an announcement 
he would like to make to the board which was that he is not leaving AOC and will 
be with the board during the project process. 
 
The chairman asked Dennis Arthur to bring the board up to date.   Dennis 
advised the board that he had another invoice for the board representing 
payment for 25% of Phase C which has been given to Vance for the AOC.  
Vance advised the board that payment of this 25% is okay and within the 
guidelines of AOC.   This invoice will be handled under the new process of 
payment set out above.  Dennis advised the geo-tech test had been done but he 
had no report as yet.   There were no surprises from the report.  The survey of 
the two tracts of land regarding the streets has been forwarded to Judge Moore 
for preparation of necessary documents.  The demolition package has been 
completed and they are waiting for the building to be vacated.  Judge Moore 
stated the bids have been re-let for property for dispatch to move to and the 
committee has already viewed the property and it is ready to submit to the court 
for a decision.  If no decision is forthcoming, he is ready to move dispatch into 
the basement of the courthouse annex and rent space for the sheriff.   This is to 



be discussed at the next fiscal court meeting.  Judge Moore stated he had a 
proposal from Smith Management on doing the environment testing on the jail 
which he though was pretty high - $5800.00.  Dennis stated part of that might be 
attributed to needing them to do more than just a walk through.  They need to 
identify any hazardous materials that have to be removed.  Dennis agreed to look 
at the proposal to see what it includes.  Judge Cunningham asked where Vance 
is on the temporary quarters for the circuit court.  Vance advised that the 
electrical layout has been sent to Kerry Fowler.  He is waiting for an estimate 
from him.  Judge Cunningham asked when demolition was scheduled to start.  
Dennis said he can begin soliciting bids at any time when dispatch is out of the 
building.  Vance said he thinks it will be the first of the year.  Dennis hopes to be 
able to submit one package for demolition along with the construction.    
 
Judge Moore advised he had received an open records request for documents 
relative to the advertisement for the construction manager.  Judge Moore copied 
all documents he had and sent to an address in Washington, Kentucky.  He 
included a bill for $.25 per page copy fee and postage costs.   
 
Judge Cunningham asked if salvage work for some of the items in the circuit 
courtroom could be started now.  Dennis said he has that in the contract for the 
contractor to take care of – removing it, packing it and storing.  Vance noted that 
some of the furniture could be used in the temporary facility and would be moved 
by AOC. 
 
Judge Moore asked about saving some bricks for sale.  Dennis said that could be 
done as long as the contractor knows how many they want kept.  Judge Moore 
thought a couple of pallets would be enough.   
 
Kevin Stroud asked about using some of the demolition material as fill for areas 
that need it.  It was decided that would be looked at when demolition begins. 
 
Judge Cunningham said he had been contacted by Virginia Alexander and there 
is going to be an open house at the Courthouse on December 3rd from 1:00 to 
4:00 p.m. 
 
Judge Moore introduced our new Justice on the Supreme Court, Justice-Elect 
Cunningham who was congratulated as well as other elected and re-elected 
officeholders present at the meeting.   
 
Motion by Woody Woodall and seconded by Kevin Stroud to adjourn.  By 
unanimous vote, the meeting was adjourned. 
 
 
Nell Weer, Secretary 
 
 



 
 
 
 
 
 
 
 
 
 
 
 


